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1. COURSE GOALS

The purpose of mastering the discipline "Project management in the oil and gas industry
/ YpaBneHue npoekTamu B He(pTeraszosoi orpacnu” is to gain knowledge, skills and experience
in the field of project management in the oil and gas industry. The acquired knowledge and
skills characterize the stages of the formation of competencies and ensure the achievement of
the planned results of mastering the educational program.
— The aims of the course are:
— To study the methodology of project management in the oil and gas industry.
— To study the principles and processes, the phase approach in the management of large
projects.
— To study the stages of design in the development of o1l and gas fields.
— To form the skills of managing large projects at all stages of the life cycle.
— Develop project cost management skills.
— Develop project risk management skills.
— To master the calendar-resource planning and preparation of the contract strategy of the
project.
— Learn how to add value to a project.
— To master project management within the matrix structure.
— Master the analysis and application of best practices for project implementation.

2. LEARNING OUTCOMES

Mastering the discipline "Project management in the oil and gas industry / YnpaeneHue
NpoeKTaMu B He(prerazosoi otpacmu” 1s aimed at developing the following competencies (parts
of competencies) among students:

Table 2.1. The list of competencies formed by students in the course of mastering the discipline

(the results of mastering the discipline)

Competence
code

Competence indicators

(within this discipline)
GC-1.1. Knows the methods of ¢ntical analysis and
evaluation of modem scientific achievements: methods
of critical analysis; basic principles of critical analysis.
GC-1.2. Can analyze the task, highlighting its basic
components, decompose the task: receive new
knowledge based on analysis, synthesis, et¢.; carry out a
critical analvze of information necessary to solve the
problem: collect data on complex scientific problems
related to the professional field: search for information
and solutions based on actions, expeniment and
experience.
GC-1.3. Has the ability to study the problem of
professional activity using analvsis; synthesis and other
methods of intellectual activity: identify scientific
problems and use adequate methods to solve them; the
skills of wvalue judgments in solving professional
situations.
Able to manage a project at all  |GC-2.1. Knows methods for solving specific problems of
stages of its life cvcle the project of the declared quality and within the specified
GC-2 time; the basics of designing and solving a specific
project problem, choosing the best way to solve it, based
on current legal regulations and available resources and
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Competence

Able to search, make a ¢ritical
analysis of problem situations
based on a systematic approach,
develop a strategy

GC-1




L2

restrictions.

GC-2.2. Can formulate, within the framework of the goal
of the project, a set of interrelated tasks that ensure its
achievement;

GC-2.3. Hasthe skills of forecasting and determining the
expected results of solving selected tasks; the skills of
public presentation of the results of solving a specific
project problem.

GC-3.1. Knows the peculianties of the behavior of
selected groups of people with whom he works / interacts,
takes them into account in his activities (the choice of
categories of groups of people is carried out by an
educational organization depending on the goals of
training - bv age characteristics, by ethnicity or religion,
socially unprotected segments of the population, etc. );
Able to organize and manage  |GC-3.2. Can foresee the results (consequences) of
team the work of the team, personal actions and plans a sequence of steps to achieve
developing a team strategy to  |a given result; anticipates the results (consequences) of
achieve the goal personal actions and plans a sequence of steps to achieve
a given result;

GC-3.3. Has the skills to effectively use the cooperation
strategy to achieve the set goal, determines his role in the
team; effective interaction with other team members, incl.
participates in the exchange of information, knowledge
and expenence, and the presentation of the results of the
team's work.

SPC-9.1 Knows the safety rules and safetv precautions
when working in the field, in laboratones, during office
Able to organize the work of processing
performers, find and make SPC-9.2 Can justifv and make management decisions in
management decisions, rules for | the field of organization and regulation of labor; conduct
ensuring the safety of briefings on ensuring the safety of technological
technological processes, as well | processes, as well as personnel when working in the field,
as personnel when working in in laboratories, during office processing

GC-3

SPC-9

the field, in laboratories, in SPC-9.3 Has the methodology for ensuring the safety of

office processing technological processes, as well as personnel when
working in the field, in laboratories, during office
processing

3. ACADEMIC PROGRAM STRUCTURE

Discipline "Project management in the oil and gas industry / YnpasneHue mpoeKTaMu B
HediTerazoBol oTpacnu” refers to the University Disciplines Module of block B1 of the Higher
Education Program.

As part of the Higher Education Program, students also master other disciplines and / or
practices that contribute to the achievement of the planned results of mastering the discipline
"Project management in the oil and gas industry / Yopasnenue npoekramu B HeTerasoBoi
oTpaciu’.

Table 3.1. List of Higher Education Program components - disciplines that contribute to
expected learning training outcomes
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Previous Subsequent
Compete P e e
Name of competence disciplines/modules, disciplines/modules,
nce code — _—
practices practices
Able to search, make a cnitical Pre-graduate practice /
GC-1 analvsis of problem situations [IpeaaunnoMHad
' based on a systematic approach, NpaKkTHKa
develop a strategy SFC
GC-2 Able to manage a project at all ) SFC
stages of its life cvcle
Able to organize and manage
GC3 teal_n the. work of the team,» ) SEC
developing a team strategy to
achieve the goal
Technological processes of
pipeline transport /
TexHONMOrMUECKHE MPOLIECCH
TpyOONPOBOIHOTO
Able to organize the work of TPAHCTIOPTA Technologlc-z_d practice
Modem stream in o1l and gas (production) /
performers, find and make S .
. processing in Russia / Texnonoruueckas
management decisions, rules for
: CoBpeMEHHBIE HAPAB.ICHHUA MPAKTHKA
ensuring the safetv of ,
SPC-9 . . . HedTerazonepepadoTKH B (MpouzBOICTBCHHAS)
technological processes, as well .
i A Poccuu Pre-graduate practice /
as personnel when working in )
: S Current development of the [MpexaunnozMyas
the field, in laboratories, in } e
office processing production of uncony en_tlonal NpaKTHKA
hydrocarbon resources in the SEC
world / CoBpeMeHHOE
PasBUTHE JOOBIYH
HETPAIULHOHHBIX PECYPCOB
VINICBOAOPOJOB B MUPE

* < filled in in accordance with the matrix of competencies and the Higher Education Program

4. COURSE WORKLOAD and ACADEMIC/TRAINING/LEARNING ACTIVITIES

The course total workload of the discipline "Project management in the oil and gas industry /
YmpasiieHHE MPOSKTaMHU B He(pTerazopok otpacnu” is equal to 3 credits.
Table 4.1. Types of academic activities during the period of the HE program mastering

TOTAL , | Semester(s)

Type of study work ace hrs 3
Contact academic hours, acc. 34 34
including:
Lectures
Laboratory work
Seminars (workshops/tutorials) 34 34
Self-study fies), academic hours 74 74
Evaluation and assessment (exam or pass:fail grading)

ace hrs. 108 108

The course total workload Credits. 3 3

5. COURSE MODULE and CONTENTS
Table 5.1. The content of the discipline (module) by iype of educational work

Name of the section Type of
(topic) of the Contents of the section (topic) study
discipline work




Section 1. Topic 1.1. Project stages. Artifact concept, distribution of | Seminar

Fundamentals of artifacts bv project stages, main project artifacts (IT):

project management | Topic 1.2. Tvpes of customers, RACI matrix. Seminar

Section 2. The golden | Topic 2.1. Triangle Manager, how to manage the sides of a | Seminar

triangle of the triangle

manager Topic 2.2. Priority matnx, reporting to the customer of the | Seminar
restrictions in the project;

Section 3. Collection | Topic 3.1. Kev questions for understanding the project. Seminar

and analysis of Topic 3.2. What is MVP and release plan. Seminar

information before Topic 3.3. Decomposition of tasks and what it happens. Seminar

the start of the project

Section 4. Topic 4.1. What resources need to be assessed for the | Seminar

Development of a implementation of the project, from which the final deadline

project for the project is formed.

implementation plan | Topic 4 2. How to prioritize work and form releases, what | Seminar
external factors affect the project.

Section number 5. Topic 5.1. Market analvsis, competitor analvsis; Seminar

Management of risks | Topic 3.2. Target audience analvsis: Seminar

Section number 6. Topic 6.1. Elements of the estimate, Unit-economy. Seminar

Budgeting and Unit Topic 6.2. Basic metrics. Seminar

Economics

6. CLASSROOM EQUIPMENT and TECHNOLOGY SUPPORT REQUIREMENTS

Table 6.1. Classroom Equipment and Technology Support Requirements

Classroom for
Academic
Activity Type

Classroom equipment

Specialized educational /
laboratory equipment,
software and materials for
mastering the discipline
(if necessary)

Lecture

Training room for conducting
classes: room. No. 333

A set of specialized furniture; technical means:
projection screen. multimedia projector SANYO
PROxtraX ; svstem block DEPO Neos 220

lecture-tvpe

Seminar

Classroom for conducting seminar-type classes:
room. No. 336

A set of specialized fumiture: chalk board:
monitor NEC PLASMA MONITO MODEL PX-
42XMIG: svstem block DEPO Neos 220

For self-study

Classroom for conducting seminar-type classes:
room. No. 356

A set of specialized fumiture: chalk board:
monitor NEC PLASMA MONITO MODEL PX-
42XMI1G: svstem block DEPO Neos 220

7. Recommended Sources for Course Studies

Muain reading(sources):

1. International business in the oil and gas industry: textbook / Ed. Yu. N. Linnik, V. Ya.
Afanasiev, A. S. Kazak. - Moscow: INFRA-M, 2016.

2. Meredith J. Project management: textbook: per. from English. / J. Meredith, S. ml.
Mantel . - St. Petersburg [and others]: Peter, 2014.

3. Fundamentals of management (oil and gas industry ): textbook for universities / A F.
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Andreev [1dr.]. - M.: Oil and gas, Publishing House of the Russian State University of Oil and
Gas, 2007.

4. Project management: a textbook for universities / V. N. Ostrovskaya [and others]. - St.
Petersburg [and others]: Lan, 2018.

Additional(optional) reading (sources):

1. Jen F. Exploration and production of hydrocarbons: Per. from English. / F. Jen, M.
Cook, M. Graham. - Moscow: Premium Engineering, Technopress , 2013.

2. Johnston Daniel Analysis of the economics of exploration, risks and agreements in the
international o1l and gas industry: Per. from English / Daniel Johnston . - M.; Olimp-Business,
2005.

3. Corporate management: textbook for universities / I. . Mazur [and others]. - M.:
Omega-L, 2008.

4. Rose P. R. Risk analysis and management of o1l and gas exploration projects: per. from
English. / P. R. Rose. - Moscow Izhevsk: Institute of Computer. issled ., 2011.

5. Management of large capital projects: textbook / V.L. Voevodkin, E.G. Zubarev, S.Yu.
Karamyan, O R. Rykov. - M .: LLC "3D-Marketing", 2019. - 184 p.

6. Project management: textbook for universities / 1. I. Mazur [and others]. - Moscow:
Omega-L, 2014.

Internet-(based) sources:

o |, Electronic libraries with access for RUDN students:
RUDN Electronic Library System - RUDN EBS http://lib.rudn.ru/MegaPro/Web
- ELS "University Library Online" http://www.biblioclub.ru
- EBS Yurayt http://www.biblio-online.ru
- ELS "Student Consultant” www.studentlibrary.ru
- EBS "Lan" http://e lanbook.com/
- EBS "Trinity Bridge"

2. Databases and search engines:

- electronic fund of legal and normative-technical documentation http://docs.cntd.ru/
- Yandex search engine https:// www .vandex.ru/

- Google search engine https://www.google.ru/

- abstract database SCOPUS http:// www .elsevierscience.rw/ products / scopus /

Learning toolkits for self- studies in the RUDN LMS TUIS:

1. Guidelines for students on mastering the discipline "Project management in the oil and

gas industry / Y mpaBlieHHe MPoeKTaMu B He(Tera3osoi oTpaciu”.
* - all educational and methodological matenals for independent work of students are placed in
accordance with the current procedure on the page of the discipline in TUIS!



8. ASSESSMENT AND EVALUATION TOOLKIT

Marking criteria (MC) and a 100-point (score) scale for evaluating the level of competencies
(parts of competencies) based on the results of mastering the discipline "Project management
in the oil and gas industry / YnpaeneHue nmpoektaMu B HeTera30Bol oTpaciu” are presented
in the Appendix to this Work Program of the discipline.

* - MC and the 100-point (score) scale are formed on the basis of the requirements of the relevant local normative act
of the Peoples’ Friendship University of Russia.
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